
Site Name: Operational Period: 

~sk Order 62 CES Environmental g~~~slonl 9.10.2014 DAIL~·~~:~~~~~~ 
Branch: Federal IGrouo: Response Emergency and Rapid Response Service 
l:"::=::::-:--:-:-:=:-:-=-::::-:===:--~~~~-J..;:;.;...:;~~~~~~~~~~~~-l--~ 
!!ORK AUTHORIZED: 
Continue work on Work, Health and Safety Plans. 

Continue procurement activities. 

Continue evaluation of site waste and development of waste strategy. 
Set up emergency response action for 9.11 .2014 
Site Cerclis:# TXD 008950461 On-Scene Coordinator:-- - ERRS Response Manager--
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services 

~sk Order: 062 Date. 9.10.2014 Time: 1700 I Date: 9.10.2014 --T-im_e_: 1_1_0_0 ___ _,. 

PERSONNEL ON-SITE: QTY Used Unused ~QUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 

Foreman 

Health and Safety Manager 

Truck Driver 

Laborer 

T&D Coordinator 

Field Cost Accountant 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Vacuum Truck 

Skid Steer 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summery )(Input tor day's 1900-55): 

RM, Subcontract Manager, Health and Safety Manager continued writing of Work Plan and HASP 

I 

T&D Coordinator completed a visit to the site, continued reviewed of site analytical data, and organized existing site 
data and information 

FCA completed site visit started set up of 1900-55s. 

osc 
Date 
9.12.2014 

Q'/ 1.. > 0 Date: 
RM ~ ~' ():-;")_)~ r · 9.12,2014 

Time: 1200 

() ~) 

,~xt OPERATIONAL PERIOD (edmlmstratlve, tactical I resource status changes. specie/ instructions, H&S)(lnput for next DWO). 

Continue work on procurements for site set up. 

Continue work on data analysis and waste disposal strategy 

Continue with Work Plan and Health and Safety Plan Development. 

Complete emergency response action to remove some oily waste, lower pond levels and help steer site drainage. 

Complete draft 1900-55. 


	barcode: *9857196*
	barcodetext: 9857196


